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Department of Energy

ROCKY FLATS FIELD OFFICE
P.O. BOX 928
GOLDEN, COLORADO 80402-0928

AR 1 4 195 95-DOE-08295

Mr. Martin Hestmark

U. S. Environmental Protection Agency, Region VIII
ATTN: Rocky Flats Project Manager, SHWM-RI
999 18th Street, Suite 500, SWM-C

Denver, Colorado 80202-2405

Mr. Joe Schieffelin

Hazardous Waste Facilities Unit Leader
Colorado Department of Health

4300 Cherry Creek Drive South
Denver, Colorado 80222-1530

Gentlemen:

As per Part 42, Extensions, of the Interagency Agreement (IAG), we are requesting a schedule
extension for Operable Unit 2 (903 Pad, Mound, and East Trenches; OQU2). We are requesting to
extend the milestones after the Corrective Action Decision/Record of Decision (CAD/ROD) which
we have yet to request any extensions. The length of the OU2 requested extension is consistent
with past extensions for the milestones through the CAD/ROD. As per Paragraph 222(D) the
“good cause” for the extension is a delay caused by the grant of an extension in regard to earlier
milestones.

We are requesting the following milestones and proposed schedules be approved:

Milestone Current IAG Proposed
Schedule Schedule

Corrective/Remedial Design June 15, 1995 March 3, 1998

Workplan

Draft Title II Design February 15, 1996 November 3, 1998

Final Title II Design June 14, 1996 March 3, 1999

Begin Corrective/Remedial January 20, 1997 October 11, 1999

Action Construction

Complete Corrective/Remedial July 20, 1998 April 27, 2001

Action Construction

Submit Performance Assessment October 15, 1998 October 26, 2001
Report
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If you have any questions, please contact Scott Grace at 966-7199.

Sincerely,

s O

Steven W. Staten
IAG Project Coordinator
Environmental Restoration

cc:

H. Belencan, EM-452, HQ
J. Ahlquist, EM-452, HQ
C. Gesleman, EM-453, HQ
S. Grace, ER, RFFQO

A. Primrose, EG&G

P. Laurin, EG&G

E. Dille, SAIC
Administrative Record



